

Appendix A - ACP Disposition and Restoration Plan Project Schedule

Activity	Activity Description	Start	Finish
USACE Permits	Permits Issued - Huntington/Pittsburg/Norfolk/Wilmington	09/01/21	09/01/21
State DEQs	Agency Review / Approval - Issue E&S permits (WV, NC, VA)	05/27/21	05/27/21
USFWS BA/BO	Submit Applications - Biological Assessment	04/07/21	04/07/21
	Agency Review / Approval - Issue Biological Opinion	04/08/21	08/20/21
FERC Notice to Proceed	Submit NTP Request(s)	09/01/21	09/01/21
	FERC Review / Approval - Issue NTP	09/01/21	10/01/21
FERC Variance Request	Submit FERC Variance Request - USFS Closeout	01/15/21	01/15/21
	FERC Review / Approval - Issue Variance - USFS Closeout	01/16/21	02/15/21
ACP North WV	ACP North West Virginia - Cleanup & Restoration	04/01/22	12/08/22
	ACP North West Virginia - Seed & Mulch	05/02/22	01/06/23
	ACP North West Virginia - Monitoring & Maintenance	05/02/22	11/10/23
ACP North VA	ACP North Virginia - Cleanup & Restoration	11/23/21	02/14/22
	ACP North Virginia - Seed & Mulch	12/22/21	02/22/22
	ACP North Virginia - Monitoring & Maintenance	12/22/21	07/04/23
ACP South VA	ACP South Virginia - Cleanup & Restoration	11/15/21	04/29/22
	ACP South Virginia - Seed & Mulch	12/14/21	08/22/22
	ACP South Virginia - Monitoring & Maintenance	12/14/21	06/26/23
ACP South NC	ACP South North Carolina - Cleanup & Restoration	11/15/21	04/29/22
	ACP South North Carolina - Seed & Mulch	12/14/21	08/22/22
	ACP South North Carolina - Monitoring & Maintenance	12/14/21	06/26/23